


PHILIPPINE NATIONAL POLICE
 Police Regional Office Bangsamoro Autonomous Region
 Camp BGen Salipada K Pendatun
 Parang, Maguindanao


3rd Supplemental Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Ads/Post of ITB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		TOTAL	MOOE	CO	
5021304001	Rehabilitation of Tee House Building (Function Hall)	PRO BAR	Public Bidding	30-Sep-21	20-Oct-21	25-Oct-21	26-Oct-21	27-Oct-21	Approved Program of Expenditures (POE-PA) of the PNP Trust Receipts for the Month of July 2021	4,674,400.00			
10604010	Construction of PRO BAR Multi-Purpose Building (Phase 2)	PRO BAR	Public Bidding	30-Sep-21	20-Oct-21	Upon the release of funds from DBM			Office of the Regional Governor-ARMM	4,611,900.00			
5020301000	Procurement of Various Office Supplies	PRO BAR	Public Bidding	07-Oct-21	15-Oct-21	Upon the release of funds from DBM			2020 ELCAC Funds	15,000,000.00			
5020305000	Procurement of Various Food Supplies	PRO BAR	Public Bidding	07-Oct-21	15-Oct-21	Upon the release of funds from DBM			2020 ELCAC Funds	6,000,000.00			
5020399000	Procurement of Kitchenwares and Other Supplies	PRO BAR	Public Bidding	07-Oct-21	15-Oct-21	Upon the release of funds from DBM			2020 ELCAC Funds	8,400,000.00			


Prepared by:


REYNALDO P. GABUDAO
 Police Lieutenant Colonel
 Asst Chief, RLRD/IRBAC Secretariat

Recommending Approval:


PABLO G. LABRA II
 Police Colonel
 Acting DRDA/IRBAC Chairman

Noted by:


EDEN TUGALE
 Police Brigadier General
 Regional Director/Head of Procuring Entity