



Republic of the Philippines  
 NATIONAL POLICE COMMISSION  
**PHILIPPINE NATIONAL POLICE**  
**POLICE REGIONAL OFFICE BAR**  
 Camp BGen Salipada K Pendatun, Parang, Maguindanao



### 2nd Supplemental Procurement Plan Non-CSE for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of ITB	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		TOTAL	MOOE	CO	
5021304001	Repair of Finance Barracks and Storage (RFSO19)	RHQ, PRO BAR	Public Bidding	10-Aug-22	30-Aug-22	02-Sep-22	06-Sep-22	07-Sep-22	Approved Program of Expenditure (POE-MS) of the PNP Trust for the Month of April 2022	1,620,000.00			
5021304001	Repainting of PRO BAR Medical Hospital Building No. 1	RMDU, BAR	Public Bidding	10-Aug-22	30-Aug-22	02-Sep-22	06-Sep-22	07-Sep-22	Approved Program of Expenditure (POE-MS) of the PNP Trust for the Month of May 2022	604,700.00			
5021304001	Repainting of PRO BAR Medical Hospital Building No. 2	RMDU, BAR	Public Bidding	10-Aug-22	30-Aug-22	02-Sep-22	06-Sep-22	07-Sep-22	Approved Program of Expenditure (POE-MS) of the PNP Trust for the Month of May 2022	563,500.00			

Prepared by:

**REYNALDO V. GABUDAO**  
 Police Lieutenant Colonel  
 Asst Chief, RLRDD/RBAC Secretariat

Recommending Approval:

**PABITO G. LABRA II**  
 Police Brigadier General  
 DRDA/RBAC Chairman

Noted by:

**ARTHUR R. CABALONA**  
 Police Brigadier General  
 Regional Director/Head of Procuring Entity