


**PHILIPPINE NATIONAL POLICE**  
 Police Regional Office Bangsamoro Autonomous Region  
 Camp BGen Salipada K Pendatun  
 Parang, Maguindanao

**2nd Supplemental Procurement Plan for FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds			Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MOOE	CO		
10604010	Construction of PRO BAR Multi-Purpose Building	RHQ, PRO ARMM	Competitive Bidding	21-Nov-19	06-Dec-19	16-Dec-19	08-Jan-20	08-Jan-20	09-Jan-20	10-Jan-20	13-Jan-20	16-Jan-20	17-Jan-20	TBD	TBD	Office of the Regional Governor- BAR	4,611,900.00			


Prepared by:

  
**KARIM ALKHATUN**  
 Police Lieutenant Colonel  
 RBAC Head/ Secretariat

Recommending Approval:

  
**EDEN TUGALE**  
 Police Colonel  
 RBAC Chairman

Noted by:

  
**MARNI C MARCOS JR**  
 Police Brigadier General  
 Regional Director